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A B S T R A C T
In Amazonian native forest management, forest road infrastructures, such as log storage yards and skid trails, are
the most expensive attributes and are responsible for the significant environmental impacts with selective tree
felling. Road optimization is crucial for reducing environmental impacts and production costs and is strongly
linked to the optimal location of storage yards, which are essential to forest road planning. Considering the
present problem and the current solutions available, this case study aimed to evaluate the efficiency and
eventual gains of optimized forest planning (OFP), as compared to traditional forest planning (TFP). The TFP
method is currently used most frequently by forest companies in the Amazon region. The study area of 126.41 ha
belongs to the National Forest (NAFO) Saracá-Taquera, Forest Management Unit II (FMU-II), Annual Production
Unit (APU) 04/2018, and Work Unit (WU) 2. For the analysis, two areas were defined for exploration: the first
was explored using the OFP mathematical model (57.75 ha) and the second followed the TFP plan of the
company (68.66 ha). Plans and executions for both areas were compared. The OFP model significantly reduced
the Euclidean distances between tree and yards, with only 0.23 km difference in the amount of planned forest
roads, when compared to TFP. Additionally, OFP demonstrated a higher productivity (trees.h-1 and m3.h-1), a
reduction of skid distance (by an average of 17.16%), and reduced the cost of log skidding (m3 by 25.76%). Thus,
this study proved that OFP is a viable solution that can be adopted by companies to increase productivity.
1. Introduction
Tropical wood production in the Amazon rainforest is one of the
primary economic activities developed in this region and management
of forest resources is a complex challenge. Thus, techniques used to
manage forest resources should provide viable utilization techniques
from the economic, environmental, and social perspective (Amaral
et al., 1998), in addition to promoting ecosystem maintenance (Braz,
2010).
One of the main tools for sustainable use of forests is sustainable
forest management (SFM). SFM aims to apply forest management and
reduce the impact of logging techniques in ways that are appropriate to
ensuring sustainable use of forest resources during selective logging of
commercial trees. Exploration techniques and management information
are described and presented in the sustainable forest management plan
(SFMP), which is submitted to a responsible agency. It is necessary to
follow the annual operating plan (AOP) to execute the exploration
techniques. The AOP guides all activities performed in the forest
management unit (FMU) (Brasil, 2009, 2006; IBAMA, 2007).
Selective logging is intended to only remove trees of commercial
value. Its use is associated with forest management techniques and is
referenced in the current legislation (Implementing rule no. 1, of April
24, 2007, of the Brazilian Institute of Environment and Water
Resources), which defines cutting intensity in volume by area and by
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species, in addition to providing a low impact exploration and execu-
tion planning (IBAMA, 2007). This planning considers the location of
trees that will be logged, and necessary infrastructure, such as forest
roads, logging yards, and logging trails for the development of activ-
ities.
In this context, AOP should consider the relationships between skid
trails logs, storage yards, and forest roads, to minimize environmental
impacts on the forest and maximize the economic performance of
timber production. However, this is a complex problem (Philippart
et al., 2012) because, among other reasons, the relationships between
skid trails, storage yards, and forest roads are not yet well defined. In
addition, such problems are influenced by economic, environmental,
operational, and/or legal variables among others, which make them
difficult to manage.
Therefore, to address such problems, researchers used operational
research methods. Several examples of this method can be found in
existing studies on the planning of forest production operations
(Contreras and Chung, 2007; Karlsson et al., 2004; Murray and Snyder,
2000; Shahi and Pulkki, 2013; Søvde et al., 2013) but also related to
issues of traditional communities, non-timber forest products and forest
fragmentation (Arima et al., 2008, 2005; Braz et al., 2004; Kelley et al.,
2013; Lopes, 2018; Munaretti, 2016; Walker et al., 2013). More speci-
fically, Silva et al. (2018a) presented a theoretical study that discussed
the relationship between forest road infrastructures, storage yards, and
skid trails, and reported the need for more detailed analysis to be
planned. There is a direct relationship between the increase in the
number or storage yards and both skid trails reduction and the increase
in development of forest roads. However, the optimal point of these
relationships is still being explored. Studies on this issue are still being
developed, as researchers try to determine a balance that optimizes the
environmental, technical, legal, social, and economic characteristics.
However, the study presented by Silva et al. (2018a) did not present
economic performance measures, nor model validation. Thus, although
the model used by the authors proved to be feasible, its application in a
real situation, with a survey of production process costs, would satisfy
fundamental answers for the development of the referred model. In
addition to Silva et al. (2018a), Braz and D’Oliveira, 1997, Machado,
2013, Sist (2000) e Bramucci and Seixas (2002) highlight the need to
invest more in forest exploitation planning, as well as the need for
further studies to increase operations productivity and consequently
increase the economic performance of wood production activity.
It is very important to contextualize that timber production in the
Amazon region through SFMP normally does not adopt any optimized
system of infrastructure planning as proposed by Silva et al. (2018a).
Decisions are usually made empirically, based on the decision maker's
experience, and ignoring much of the complexity of the problem. Thus,
although this has not been demonstrated, it is anticipated that the use of
operational research techniques, with reliable data sources and
knowledge of the production process, can significantly increase the
performance of empirical methods currently employed (Gomide et al.,
2011; Issac Júnior et al., 2014; Martinhago, 2012; Silva et al., 2018b).
Considering the present problem and current solutions available,
this case study aims to evaluate the efficiency and eventual gains of
optimized planning execution of storage yards allocation, in compar-
ison with traditional planning execution currently used by most forest
companies in the Amazon region.
2. Materials and methods
2.1. Methodological Steps
A methodological flowchart that represents the necessary steps for
research development is presented in Figure 1. The central idea is the
comparison of two types of planning for SFM infrastructure. To facil-
itate the presentation of methodology descriptions and results, herein
we refer to the forest planning traditionally adopted by companies as
traditional forest planning (TFP), and model proposed by this study as
optimized forest planning (OFP).
Referring to the methodological flowchart, the details of items 1, 2,
and 3 are presented below.
2.2. Flowchart Item 1: study area description
The study area was located at geographic coordinates 1 ° 45'23 '' S
and 56 ° 34'21 '' W, Datum WGS 1984, known as FMU-1A. It has an area
of 26,897.96 ha, located in municipalities Terra Santa and Oriximiná,
Pará, and belongs to the Nacional Forest Saracá-Taquera (NAFO). FMU-
1A was legally granted to company EBATA Forest Products, through
forest concession instrument, competition N° 02/2012, promoted by
Brazilian Forest Service (BFS), pursuant to Law n° 11.284 / 2006 and
Decree n° 6,063 / 2007, and holds Forest Stewardship Council (FSC®)
certification. The study area was located in Annual Production Unit
(APU) 04/2018, Work Unit (WU)-2. The WU-2 has an area of 355.55
ha, of which 126.41 ha were analyzed in this study.
Native Amazonian forest is characterized by species heterogeneity
and spatial distribution. Therefore, to minimize the differences between
the two areas studied, contiguous areas were defined, with the greatest
possible resemblance in relation to flat relief, forest typology, amount
of trees to be logged, wood volume per area, total sum of tree-yard
distances (according to traditional planning), and number of yards to be
allocated. In the first area, exploration was conducted according to TFP.
In the second area, exploration was conducted according to OFP (Figure
2).
Both TFP and OFP were based on information from the census forest
inventory traditionally carried out by the company (Table 1). The
methodology of the inventory consists of obtaining dendrometric
variables and the georeferencing of each tree using a GPS device.
The details for defining the areas are presented in item 2.5
Flowchart Item 3: Analysis of obtained results.
2.3. Flowchart Item 2A: TFP definition and implementation
As previously mentioned, two plans were defined, the first of which
(TFP) followed a systematic pattern, which is traditionally used by
many companies in the planning and execution of infrastructures in the
forest management area, including the company where the study was
conducted.
This systematic planning consists of defining main roads, secondary
roads, and equidistant storage yards. According to Figueiredo et al.
(2007), optimal separation of main and secondary forest roads provides
optimal skid distances, depending on machinery used, as storage yards
are systematically distributed on forest roads (Figure 3).
Thus, the maximum logging distance corresponds to half of optimal
road separation (Figueiredo et al., 2007), which is calculated by
Equation (1) (FAO, 1974).
=SOE 2 10C
V. Tr (1)
Wherein: SOE = optimal road separation distance, C = road con-
struction cost per km, V = exploitable volume per hectare, and Tr =
skid cost per trail meter (round trip) per transported cubic meter.
The planning executed by the forest manager at UW-2 (the study
area) is presented in Figure 3. In this planning, priority was given to
building roads as straight as possible, with a distance of approximately
500 m between secondary roads, and a distance of approximately 250
m between yards.
2.4. Flowchart Item 2B: definition and implementation of OFP
The planning for the second area was performed through mathe-
matical programming. The model used was p-median, with restrictions
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Figure 1. Methodological flowchart of the steps performed in the study.
Figure 2. Location of the study area at NAFO Saracá-Taquera, APU-04/2018, WU-2, Oriximiná and Terra Santa, Pará, Brazil.
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of maximum volume capacity and maximum logging distance. Problem
studies in this class seek to answer the following question: from a set of
potential installations that are intended to serve certain customers,
which ones should be selected to open by defining where the facility
opens and which customers will be served by each facility selected?
(Daneshzand and Shoeleh, 2009; Drezner and Hamacher, 2009; Fávero
and Belfiore, 2013; Goldbarg and Luna, 2005; Klose and Drexl, 2005;
Luenberger and Ye, 2016).
The mathematical model of p-median is described as follows, with
maximum constraints of connections and capacities (Arenales et al.,
2011; Daneshzand and Shoeleh, 2009; Daskin, 1995; Drezner and
Hamacher, 2009; Eiselt and Marianov, 2011; Eiselt and Sandblom,
2004; Fávero and Belfiore, 2013; Goldbarg, 2015; Hurter and
Martinich, 1989; Luenberger and Ye, 2016; Padberg and Rijal, 1996;
Sule, 2001):
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Wherein: i = trees; j = storage yards; P = total number of yards
that can be allocated; dij = cost of connecting trees i to yard j; p=
number of yards to be effectively allocated (p ∈ P); xij= binary variable
(0 or 1) that takes the value 1 if tree i is allocated in yard j, and 0
otherwise; Yj= binary variable (0, 1), assuming the value 1 if the yard
is selected and zero otherwise; qi = tree volume i, Qj = maximum
volume capacity supported by yard j; and Dmax = maximum con-
necting distance from tree i to yard j.
The objective function (OF) (Equation (2)) minimizes the total cost
of connecting each tree to each yard. The first constraint (Equation (3))
ensures that each tree cannot be linked to more than one yard. The
second constraint (Equation (4)) ensures that of all possible yards (P) to
be selected, only a certain yard number (p) will be selected. In practice,
this restriction ensures that a small and predefined number of yards (p)
is selected, that is, the selection of p within P. The third constraint
(Equation (5)), associated with the second constraint (Equation (3)),
helps decides which yard will be selected within P. The fourth con-
straint (Equation (6)) ensures that the maximum yard capacity (Qj) is
not exceeded; and the constraint (Equation (7)) ensures that a tree i is
not bound to a yard j beyond the maximum log skid distance (Dmax).
The database for processing was composed of trees defined to be
felled together, as defined by the information obtained from the census
forest inventory. A shapefile was made using geographic information
system (GIS) software, which created a mesh of 685 equidistant points
30 m apart in the OFP study area, where each point represented a
possible wood storage yard. The matrix of connection of each tree to
each yard was calculated in software R, by Euclidean distance formula
using tree coordinates and 685 possible yards. The relief of the study
area was classified as flat. For this reason, no areas were restricted from
the installation of infrastructure. Additionally no permanent
Table 1
Variables analyzed for defining the study area.
Planning Area (ha) N° of yards N° of trees Volume (m3) Total distance (km) Mean distance (m) Mean max distance (m)
TFP 68.66 6 379 1,739.89 58.98 156 275
OFP 57.75 5 355 1,337.67 54.49 158 276
TFP = traditional forest planning; OFP = optimized forest planning; Area (ha) = size of planned area; N° of yards = number of storage yards in each planned area;
N° of trees = number of trees in each planned area; Volume (m3) = volume quantity (m3) of each planned area; Total distance (km) = total sum of Euclidean
distance (km), connecting each tree to its respective storage yard; Mean distance (m) = overall average of the distance (m), from which each tree is connected to its
respective stockyard; Mean max distance (m) = average distance (m) of connecting the most distant trees to their respective storage yard..
Figure 3. Traditional forest planning undertaken by forest manager in forest management area in the study area.
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preservation area (PPA), or any other type of restriction in the area, was
present. If there had been any area restrictions, potential yards located
within the restriction areas would have to be excluded, to prevent in-
frastructure allocation at an inappropriate location.
Utilizing the database, the problem was solved by exact method in
CPLEX 12.7 ® academic version software. Possible limits of constraints
were set according to the decision maker responsible for the project in
the company. A total of forty-eight scenarios were evaluated, re-
presenting combinations between the maximum logging distance (250,
300, 350, and> 350 m), the storage yard capacity (300, 350, 400,
and>400 m3), and the number of storage yards (3, 4, and 5 yards).
Based on the OF value and field layout of each scenario, the best fea-
sible scenario to be implemented was defined. Subsequently, the access
roads to the yards were defined, and maps for exploration of each
storage yard were prepared.
During the planning of the forest road infrastructure, the shortest
viable path and the straightest possible roads were prioritized. This
planning was done manually, based on the experience of the decision
maker. This procedure consists of creating a feature line file and later,
connecting the yards already allocated as straight as possible and ob-
serving physical characteristics of the area such as relief, hydrography,
and restricted areas. This procedure requires little effort from the de-
cision-maker and does not affect the result of the proposed planning.
2.5. Flowchart Item 3: analysis of obtained results
To compare the performance of the planning methods, TFP and
OFP, three relevant criteria were considered regarding tropical forest
management: productivity, skidder movement within exploration area,
and operation economic performance.
Logging activities were monitored to obtain productivity measures
for 11 wood storage yards in the study area. Of these 11 yards, six were
allocated according to TFP (Figure 3, Area 2) and five, according to OFP
(Figure 3, Area 1). Thus, the size of the final area corresponded to the
area whose trees belong to the respective yards in areas 1 and 2.
The set of machines used for the extraction activity consisted of a
Skidder 525 D Caterpillar grapple tractor and a 938 K Caterpillar
loader. In addition, the entire logging operation was accompanied by a
team that monitored volume measurement and log identification.
To calculate productivity, it was necessary to measure the effective
time of logging activity. This time was calculated in hours, from the
beginning to the end of activity, using a stopwatch. Eventual stops were
also timed and deducted from the total activity time.
The harvested logs volume was calculated using the Smalian’s for-
mula (Machado, 2009). For this, diameter measurements were per-
formed at the thinnest and thickest ends of each log, using a measuring
tape, and the diameter was measured at the cutting face. The length of
each log was also measured. To calculate the stockpiled volume in each
yard, individual volumes of each log (Qi), calculated by the Smalian
method of logs stored in the respective yard, were summed.
The skid yield of each yard was obtained with Equation (8).
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Wherein: Pr= skid operation productivity (m3.h-1 and trees.h-1);
Qi= individual volume of log i (m3); and he = effective working time
per yard (hours).
To evaluate skidder movement within the exploration area, a
Garmin 76 CSx global positioning system (GPS) device was employed,
which was coupled to a skidder forestry tractor to monitor its path.
After data collection, the information obtained by the GPS was trans-
formed into a shapefile, which produced a map that represented the
skidding path of trees from cutting site to storage yards.
A problem that occurs when using GPS is that, when moving con-
tinuously with a tractor, there may periodically be a signal loss that
results in discontinuity of the route design. However, it is normal for a
tractor to use the same skid track multiple times to skid different trees.
Therefore, assuming that the GPS mapped path for the same track was
repeated several times, manual identification was performed to identify
the track most likely to be followed by the tractor. Thus, eliminating
any discontinuity errors mentioned, by comparing all repetitions and
correcting discontinuities.
From the information of trees that were skidded and the skidder
forestry tractor route, it was possible to accurately quantify the in-
dividual tree-yard skid distance from each log, to the destination yard,
in a GIS environment. Tree-yard distance is the distance traveled by the
yard tractor to the tree. Therefore, the distance traveled by the tractor
to tree and back to the yard represents the skid cycle.
To measure the economic performance in terms of operations cost, it
was important to define which cost items to consider when comparing
two planning methods. These cost items were restricted to the logging
process. For this study, skid log activity was considered the log ex-
traction process by the skidder forestry tractor. In this sense, once the
logging activity and its respective cost items were defined, the company
obtained the extraction cost of R$ 386.45 h-1 of skid logs activity.
Cost items, R$ 386.45 per hour of skid activity, are the costs linked
to the tractor and operations team. Assuming that the forest company
hires a company to provide the service, they will be wanting to for-
mulate a price that expresses the total cost of using the tractor per hour,
regardless of which extraction process will be used (TFP or OFP). Based
on this, the total cost of R$ 386.45 per hour of skid activity was used as
a reference for both TFP and OFP.
Thus, considering that the cost per hour of extraction was the same
for both methods, a different criterion was necessary for comparing the
economic performance of these analyzed planning methods. It was
determined that a skid productivity measure would be used, that is, the
skidded volume cost (R$.m-3). To arrive at this value for each of the two
methods evaluated, the ratio between the total skid cost for each
method was calculated by total volume drawn for each method ac-
cording to Equation (9):
=De CT
VTi
i
i (9)
Wherein: Dei= economic performance; i= assessed planning (i =
TFP, OFP); CTi= total cost of planning i; and VTi= total volume of
planning i.
The method that presented the lowest cost per cubic meter skidded
was considered the most advantageous from an economic point of view.
3. Results
To clearly present the results, the findings are presented in two
parts. The first part is dedicated to presenting the results related only to
planning. Considering that two areas of study were defined (refer to
Figure 2), it was decided to adopt the OFP plan for the first area (area 1)
and the TFP plan for the second area (area 2).
Assuming that OFP was adopted in area 1, in section 3.1 we present
the results comparing what would happen if hypothetically TFP had
been adopted. This was analyzed in terms of forest roads and tree-yard
Euclidean distance.
Considering that TFP was adopted in area 2, section 3.2 presents the
results comparing what would happen if hypothetically OFP had been
adopted. This was also analyzed in terms of forest roads and tree-yard
Euclidean distance.
The second part of results, section 3.3, is dedicated to comparing the
execution of OFP and TFP applied to areas 1 and 2.
3.1. Comparison between TFP and OFP, in the area where OFP was
implemented
Initially in the study area, tree extraction planning was executed,
E. Ferreira da Silva, et al. Forest Ecology and Management 472 (2020) 118231
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which did not consider any optimization techniques (Figure 3). Ac-
cording to this original plan, extracting trees planned for felling and
moving them to yards, would cover a total tree-yard Euclidean distance
of 54.49 km (Table 1).
According to the methods previously described (Section 2) in this
paper, this area did not follow the TFP method, but rather the OFP
method. Thus, when analyzing the 48 proposed scenarios, considering
OF value and the geographic location of yards, we selected the scenario
that allocated five storage yards, with a maximum restriction volume of
350 m3, and a maximum skid distance restriction of 250 m, as the best
to be performed in this field.
By using OFP instead of TFP in this study area, the total Euclidean
distance of tree-yard was reduced from 54.49 km to 43.47 km. This
reduction can be attributed to the optimization process, and corre-
sponds to a 20.22% reduction. However, the number of forest roads in
the TFP analysis was 1.47 km and in the OFP analysis was 1.70 km,
which is an increase of 13.66%.
3.2. Comparison between OFP and TFP, in the area where TFP was
implemented
As mentioned earlier, an initial tree harvesting plan was executed
without considering any optimization techniques. As a comparison
between the plans, a mathematical programming model used in the
OFP area was replicated for the TFP area. According to the TFP plan,
extracting trees planned for felling and moving them to yards would
cover a total tree-yard Euclidean distance of 58.98 km (Table 1).
If the OFP method was used in the area where TFP was executed, the
total tree-yard Euclidean distance would be reduced by 20.23% (11.93
km). The number of roads in the TFP model was 2.03 km and in the OFP
model was 2.00 km, which was a reduction of 1.55%.
3.3. Comparison of execution between OFP and TFP
Before starting comparisons between OFP and TFP in terms of ex-
ecution, it is essential to mention that during execution, not all that was
planned can be perfectly put into practice. This difference, which is
normal to occur, is due to the unfeasibility of felling some trees for
safety reasons or the fact that trunk does not have commercial quality
(e.g., hollow, tortuous and/or pest-attacked stem).
When looking at Table 1 and Table 2, equivalent to the comparison
of information from the planning phase (Table 1) and after execution
(Table 2). The main highlight of this comparison was that, on average,
there was a 29.56% reduction in number of trees planned for felling, for
the abovementioned reasons.
Additionally, it is important to note that it would be impossible to
apply OFP and TFP in the same area. Thus, for comparisons to be re-
liable, it was important for the areas to be as similar as possible. Figure
2 and Table 2 help verify that the studied areas (area 1 and 2) were
similar in terms of area, flat relief, number of trees, and the average
volume per tree.
Table 3 presents the variables analyzed during skidding activity at
each yard for the type of planning. The average tree skidding pro-
ductivity was 7.8 trees.h-1 and the coefficient of variation [CV (%)]
between yards was 12.39% for TFP. For OFP, it was 10.3 trees.h-1 and
the CV was 6.79%. Analyzing the productivity (average) of skidded
wood, the TFP method obtained 35.78 m3.h-1 and CV among yards of
13.35% and the OFP method was 46.42 m3.h-1 and CV of 8.42%. In
relative terms, the increase in OFP productivity compared to TFP was
32.05% (trees.h-1) and 29.74% (m3.h-1).
Evaluation of the total distance traveled per hour (m.h-1) by the
skidder tractor in both plans showed that on average the tractor tra-
veled 2.66 km.h-1 and 2.78 km.h-1 for the TFP and OFP plan, respec-
tively. Thus, a difference of 0.11 km was recorded between the plans.
Mean skid distance values are presented in Table 4. Only the tree-
yard distance was considered. This connection mean in TFP was 165.61
m and CV of 12.93% among yards; in OFP the mean was 137.20 m and
CV of 11.44%. In general, OFP provided a reduction of 17.16%, ap-
proximately 56.82 m in each skid cycle.
Reliable execution of planned projects is an important factor in
forest management areas. However, modifications can occur during
execution for two main reasons: first is related to workforce qualifica-
tion to execute the planning, and second is related to adversities en-
countered in field. In Figure 4, we observe the precision of the field
exploration execution of TFP and OFP.
4. Discussion
4.1. Comparison between TFP and OFP in areas 1 and 2
Considering only the planning, the results found in items 3.1 and 3.2
show a similar trend, that is, OFP promoted a significant reduction in
Euclidean distance of tree-yard when compared to TFP. This result was
expected because in TFP, yards are allocated following systematic cri-
terion that does not take into account the spatial distribution of trees in
the forest. However, in OFP, the model that seeks to minimize tree-yard
Euclidean distance, and this was explicitly evident.
It is important to note that the p-median problem is a Binary integer
linear programming (BILP) problem, classified as NP-hard. In the pre-
sent study, the reduced number of yards and trees to be explored in
each area made it possible to obtain the solution by the exact method.
This research did not consider solving problems with a large number of
variables; therefore, it is not possible to state that it will be possible to
find exact solutions to problems with a large number of variables.
However, there is ample evidence from other studies that with the in-
crease in the number of variables, there is an exponential increase in the
number of possible combinations, which increases the difficulties in
finding exact solutions and results in the need to use heuristic methods
(Guastaroba and Speranza, 2014; Stefanello et al., 2015; Yaghini et al.,
2013). Moreover, when it is not possible to obtain exact solutions for
this type of problem in viable processing time, this is not a severe
limitation since several heuristic methods can produce efficient solu-
tions.
In contrast, for forest roads, the OFP method suggested construction
of 13.66% more roads in Area 1 and 1.55% less roads in Area 2.
However, building 13.66% more road should be interpreted with cau-
tion. The first factor to be considered is that road building is more
expensive because it requires soil tillage. From this point of view,
building more roads is a negative result.
However, on a secondary road (open roads for log flow) it can be
said that one linear meter of road corresponds to one linear meter of
trail, as both have an average width of 4 m. Thus, the results presented
in items 3.1 and 3.2 indicate that the need for road construction in
relation to the need for trail construction (at this time is hypothetically
Table 2
Quantitative comparison of two study areas.
Planning Area (ha) Skid time (h) N° of yards N° of trees Volume (m3) Average (m3.tree.-1) Average yard area (ha)*
TFP 68.66 32.50 6 248 1,119.06 4.51 11.44
OFP 57.75 26.12 5 269 1,211.38 4.50 11.55
* Representation area of storage yard (Column 2 divided by Column 4 of this Table).
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represented by tree-yard Euclidean distance), in linear meters, in Areas
1 and 2, taking into account the OFP, it was 3.91% and 4.25%, re-
spectively. Thus, the road totals, in linear meters, for areas 1 and 2,
correspond to 3.91% and 4.25% of the total trail paths, respectively.
Thus, skid trails impacted a bigger area. Note that for Area 1 (item 3.1),
in absolute terms, the OFP method suggested a 0.23 km increase in road
construction: however, this increase provided a 11.02 km reduction in
skid trails. In the case of Area 2, in addition to the OFP suggested re-
duction in road construction, a 12.93 km reduction in skid trails con-
struction was also suggested.
Thus, concerning the TFP, the OFP caused a significant reduction in
the distance from the drag trail, reducing the impacts caused to the
forest. A plausible explanation for the better performance of the OFP is
the fact that when using TFP, the yards are allocated systematically,
disregarding the spatial distribution of the trees that will be felled and
dragged. In the OFP, the spatial issue is taken into account in the model,
that is, the decision is made with more information and analysis, which
makes one think that the result found corroborates what is theoretically
expected to happen.
In Silva et al. (2018a) a comparison was made between the results of
the planning done in an optimized way and the traditional planning,
obtaining a reduction in the infrastructure construction of the forest
Table 3
Variables analyzed during skidding activity for each study yard.
Planning Yard Total time (h) N° of trees Volume (m3) Total dist. (km) Mean dist. tree-1(m) Tree.h-1 m3.h-1
TFP 12 2.82 20 127.64 8.60 429.78 7.10 45.32
13 7.80 56 268.12 22.50 401.81 7.18 34.37
14 5.63 47 192.32 18.29 389.12 8.34 34.14
15 3.08 30 116.22 6.91 230.41 9.73 37.69
16 7.00 51 213.80 17.49 342.97 7.29 30.54
17 6.17 44 200.96 12.63 287.02 7.14 32.59
OFP 19 5.60 55 226.22 16.87 306.71 9.82 40.40
20 5.80 67 300.41 16.57 247.36 11.55 51.80
21 4.75 49 209.02 13.33 271.95 10.32 44.00
22 6.73 64 318.82 17.53 273.86 9.50 47.35
23 3.23 34 156.91 8.40 246.97 10.52 48.53
In which: Total time (h) = total skid activity time of each log storage yard; N° of trees = number of trees skidded to each storage yard; Volume (m3) = amount of
volume stored in each storage yard; Total dist. (km) = total distance (round trip) traveled by the Skidder tractor during logging; Mean dist.tree-1 = average distance
per tree; Tree.h-1 = average yield of skidded trees; and m-3.h-1 = average yield of skid volume.
Table 4
Total skid distance, number of cycles observed, and mean skid link distance
values for each plan in the study area.
Planning Yard Total distance
(km)
N° of skid
cycles
Dist. tree-yard mean
(m)
TFP 12 4.30 28 153.49
13 10.00 54 185.19
14 8.50 43 197.73
15 3.11 21 148.18
16 7.07 41 172.46
17 5.87 43 136.62
OFP 19 7.39 46 160.55
20 7.28 54 134.74
21 6.56 44 149.12
22 7.12 59 120.76
23 3.38 28 120.81
Figure 4. Infrastructure of forest roads, yards, and skid trails of planning and field execution in TFP and OFP study area.
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road, the wood storage yards and the skid trail, concluding to be ad-
vantageous the use of optimization models in planning. The same result
was found in this work; that is, the use of optimization models was
advantageous. However, in Silva et al. (2018a) it was not possible to
validate the model's result; that is, the plans carried out by both the
traditional and optimized methods were not executed, measured, and
compared. On the other hand, in this work, in addition to assessing the
optimization gains in the planning process, it was possible to verify
that, in practical terms, that is, after the execution of traditional and
optimized planning, the optimized process confirmed its superiority
indicated at the level of planning. Similar results that corroborate the
efficiency of an optimized exploration planning were found in the re-
searches of Philippart et al. (2012); Sales et al. (2019) and Silva et al.
(2018b)
4.2. Comparison between OFP and TFP in the exploration execution
Considering planning and execution, this study found an average
difference of 29.56% (for both TFP and OFP methods), in terms of the
number of trees selected for felling and those indeed harvested. This
difference is strongly associated with forest inventory data provided by
the company, which were data inputs to the models used in this work.
The value of 29.56% could be much lower, indicating that an im-
provement in inventory methods will certainly contribute to the re-
duction between planned and executed processes, which is an optimi-
zation opportunity.
Forest inventory accuracy is essential to both the planning phase
and the project execution phase because it is based on information from
trees selected for the exploration, that the entire SFM infrastructure is
planned. The OFP model considered the trees location to define the
distances to a possible log storage yard. Thus, the accuracy of the po-
sitioning information became crucial, as the location can negatively
affect planning performance.
However, when comparing the execution of planning for Areas 1
and 2 in terms of performance, it was initially important to remember
the similarity between these areas, presented in item 3.3
Acknowledging this similarity, can assist in clearly evaluating, the
performance of each method.
When analyzing the areas productivity, the better performance of
OFP over TFP, that is, an increase of 32.66% in tree skid productivity
and of volume by 29.74%, was essentially due to the inherent empiri-
cism of decisions taken at TFP. In the case of the OFP method, the
decision involved much more analysis, with a yard allocation that
considered a larger number of variables, so that each yard formed the
best possible tree cluster, unlike TFP. Moreover, it was critical to this
result that TFP did not take into account the spatial distribution of trees.
In a native rainforest, this distribution is unpredictable and can vary
significantly. By not considering this, there was a high likelihood that
TFP would not select the best tree clusters to produce the best skid
productivity.
Relative to the variation between the volume productivity for dif-
ferent yards, the results showed that the variation was greater for the
TFP method. In other words, the volume productivity of the TFP
method, in addition to being smaller than the volume productivity of
the OFP method, presented more oscillation. This higher TFP swing was
also strongly associated with the formation of tree clusters to be skidded
for each yard. Because it did not take into account the spatial issue and
used a systematic procedure for yards allocation, it was normal for the
TFP plan to sometimes form clusters of a large number of trees close to
each other. Additionally, clusters with a smaller number of trees that
are more spaced from each other sometimes generate a greater varia-
tion in productivity. However, considering the spatial issue, the OFP
plan tended to form more homogeneous clusters in terms of the number
of trees, and the distance between them and the storage yard.
Analyzing the average distance traveled by the skidder forestry
tractor per yard, 2.66 km.h-1 in TFP and 2.78 km.h-1 in OFP (Table 4),
the average difference was 0.11 km. This analysis corroborated the
efficiency of the OFP method, because the average distance traveled
was related to the displacement speed of the skidder forest tractor,
which did not change. Thus, the higher yield of logs skidded by the OFP
method (trees.h-1 and m3.h-1) was attributed to the better positioning of
the yards, and reflected by an increase in the number of skidding cycles
per hour. That is, the skidder forestry tractor moved more strategically
following the OFP method.
The distance traveled by the logs skidded was directly related to the
yard’s allocation, as the skidder tractor moved from the yard to the tree.
Table 4 shows the average distance values as a function of the number
of skid cycles analyzed during the study. The total distance comprised
the sum of all tree-yard linked with the observed skid cycles. On
average, the skid distance was reduced by 17.16% with the OFP plan.
Considering the total logs skid distance of 86.42 km using the TFP
method (Table 3), if the same area was planned with OFP, the reduction
was estimated to be 14.83 km. These absolute OFP reduction values
were scalar, i.e., the larger the explored area, the greater the gain.
Considering that the TFP explored area (68.66 ha) had an estimated log
skid reduction of 14.83 km, for the entire APU area - 2018 (1,133.08
ha) this reduction was estimated to potentially reach 244.72 km.
Calculating the cost of cubic meter according to Equation 15
showed that the cost of cubic meter skidded using the TFP method was
R$ 11.22 m-3, and using the OFP method was R$ 8.33 m-3. In relative
terms, it represented a 25.76% cost reduction. Thus, it can be con-
sidered that for every 1,000 m3 skidded, adopting the OFP method
would result in a savings of R$ 2,890.27.
In the research area studied, systematic planning was mainly fa-
vored for the areas of flat relief and a few areas of PPA. Among the six
yards analyzed with TFP, there were yards producing a skid yield
(trees.h-1) similar to OFP, as shown for yards 14 and 15 in Table 3.
However, in more undulating areas and those with a greater presence of
PPA, systematic planning tended to be less efficient.
The OFP method was superior to the TFP method, resulting in a
more accurate yard allocation, where each yard formed the best pos-
sible tree cluster. Therefore, the OFP method was proved to be a robust
tool for different forest types and terrain conditions, due to the possi-
bility of easing constraints and analysis speed in different scenarios.
Finally, implementation of the OFP method did not interfere with
exploration activities. This was an important fact that forestry compa-
nies consider when adopting new technologies. Using the OFP method
did not change the dynamics of field activities, rather only the planning
stage was changed. Companies tend to resist the use of new meth-
odologies that promote significant changes in field activities. This is due
to training costs and time spent learning the new technology.
5. Conclusion
Considering only the planning phase, the OFP method provided a
significant reduction in the tree-yard Euclidean distance, without large
variations in the planned amount of forest roads, as compared to the
TFP method. Additionally, the execution of OFP provided an increase to
the logs skid productivity. This was a result of more efficiently allo-
cating the wood storage yards, as compared to the TFP method.
The implementation of OFP did not require change in routine of
field activities or team training. This fact represented a positive point
for the use of this methodology by forest companies. The OFP metho-
dology proposed in this work can be used for the planning of forest
exploitation systems.
Finally, it is essential to mention that the conclusions are taken in
this work focus on the economic issue, not taking into account aspects
related to environmental impacts, biodiversity, social issues, and other
objectives that can be considered. However, it is important to say that
the problem is very complex, and this research certainly needs to be
continued with the collection of new data, new experiences and even
adaptations in the model, such as, for example, the possibility of using
E. Ferreira da Silva, et al. Forest Ecology and Management 472 (2020) 118231
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models with multiple objectives related to mentioned variables.
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